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The following action items were taken as part of the One Supply review (items in bold 
text indicate "critical path" items; i.e., items that need to be completed prior to deciding 
whether to implement One Supply): 
 

Line 
Item 

Activity Description Status Comments 

A-1 NAVSUP 4112 Determine why individual fleet units 
are being accessed to pay for SALTS 
service for FY 05 

Open 12/8: The group identified that fleet 
units are being accessed individual costs 
for FY 05 

A-2 SSCN Establish a date for a final decision 
on One Supply 

Complete 12/22:  Final decision deadline date 
has been determined to be 01 Feb 05 

A-3 PMW-150 FFC requested PM perspective of 
requirements associated with 
transition to the DLMS standard 

Open 12/8: Need to determine impact of 
DLMS standard requirements 

A-4 NAVSUP 4112/ 
FFC/ TYCOMs 

Review CMP/FRP data mining 
programs to determine if there are 
any changes impacted by deploying 
One Supply 

Open 12/8: Need to determine any impact 
on CMP/FRP in regards to data 
mining and RSupply 

A-5 NAVSUP 4112 Establish a work group for reviewing 
Financial B1 processing under One 
Supply. 

Open 12/8: Need to establish a working group 
for B1 processing.  A One Supply 
decision is not impacted by the use of 
B1 processing. 

A-6 NAVSUP 4112/ 
FFC/ TYCOMs 

Review updates for training 
requirements for the delivery of 
One Supply 

Open 12/8: Need to review training 
requirements for transition to One 
Supply 

A-7 SSCN Review CY 06 RSupply Force 
TRs/CPs and provide an overall 
ROM 

Open 12/22: SSCN working estimate of CY 
06 RSupply Force TRs/CPs to be 
included in One Supply baseline 

A-8 NAVSUP 4112 Update RSupply Unit Level Users 
Manual associated with One Supply 

Open 12/8: Current Users Manual will 
require updating 

A-9 FFC/ TYCOMs Update list of discussion topics (One 
Supply critical path items) 

Closed 12/22: List completed 

A-10 NAVSUP 4112 Request funding from Resource 
Sponsor for incremental One 
Supply costs 

Open 12/22:  Funds may be available; 
submission of specific request is 
dependent upon completion of Action 
Items A-4, A-6, A-7, and A-9 

A-11 NAVSUP 4112 Update NTSP Open 12/8:  Requirement identified.  Will 
apply after decision to implement One 
Supply 

A-12 NAVSUP 4112 Coordinate update of NETC, FAST, 
ATGPAC training curricula 

Open 12/8:  Requirement identified.  Will 
apply after decision to implement One 
Supply.  Depends upon completion of 
Action Item A-11 

A-13 NAVSUP 4112 Coordinate review and update of 
NECs based on transition to One 
Supply 

Open 12/8:  Requirement identified.  Will 
apply after decision to implement One 
Supply 

A-14 NAVSUP 4112/ 
SSCN/ 
TYCOMs 

Resolve functional discussion items Open 12/22:  List of items received from 
SSCN 22 Dec 04 (see Action Item A-
9).  Continuing to work issues with 
TYCOMs. 
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